NATURAL

RESOURCE 311 S. WACKER DRIVE, SUITE 1670
TECHNOLOGY CHICAGO, IL 60606

ENVIRONMENTAL CONSULTANTS

(P)312.465.1740
(F) 262.523.9001

Mr. Ross del Rosario February 10, 2012
USEPA Region 5 — SR6J 2037
77 W. Jackson Boulevard

Chicago, Illinois 60604-3590

RE:

January 2012 Monthly Progress Report
Former Crawford Station MGP Site
Chicago, lllinois

Peoples Gas Light and Coke Company

CERCLA Docket No. V-W-08-C-917 and V-W-11-C-981
CERCLIS ID — ILN0000510192

Dear Mr. del Rosario:

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for the Former Crawford Station Manufactured Gas Plant (MGP) Site. This report
encompasses the Removal Action work and the Remedial Investigation/Feasibility Study (RI/FS) activities that are
being performed concurrently.

Time Critical Removal Action (AOC V-W-11-C-981)

1) Progress Made During the Past Month

The Removal Action on Parcels A, B & O is underway in accordance with the USEPA-approved Removal
Action Work Plan, Rev. 1 (RAWP).

Permit applications have been filed for construction with the City of Chicago Office of Underground
Construction (OUC); delays have been experienced in receipt of permit approvals from the City of
Chicago. Verbal approval has been given authorizing shallow (less than 10 feet bgs) excavations.

Permit applications for wastewater discharge authorization from the Metropolitan Water Reclamation
District of Greater Chicago (MWRDGC) have been reviewed and permit approval is pending. A permit
application for wastewater discharge to the City's interceptor sewer has been filed with the City of Chicago
Department of Buildings. Permit conditionally approved pending influent analytical data.

Site preparation work has begun, including installation of truck scale, construction of access roads,
Amendment and Overburden Pads, and Vehicle Decontamination Area.

Contractors have mobilized to the site for excavation activities and construction of sheetpile wall.

Construct padding to protect high-pressure gas lines from vehicle traffic. Padding consists of crane mats
covered with gravel.

Coordination with the disposal company, Waste Management, has been ongoing to establish waste
profiles. Draft waste profiles have received and are being reviewed.

Completed and submitted December monthly progress report to USEPA on January 11, 2011.
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m A second Baseline Air Monitoring Event was conducted on January 4, 2012. Laboratory analysis for the
air samples collected during the two Baseline Air Monitoring Events has been received.

2) Analytical and Other Testing Results Received
®  Baseline Air Monitoring Event sampling data is provided in Attachment No. 1.
3) Project Work Next Month
IBS Actions
B Begin soil excavation activities and commence hauling to Waste Management’s Laraway Road RDF.

®  Begin Full Scale Startup Perimeter Air Monitoring consisting two 12-hour SUMMA and PM;, monitoring
and sampling events per week for the first four weeks.

®  Conduct Periodic Real-Time Air Monitoring with portable and hand-held equipment during construction
activities.

B Conduct Post-Excavation Soil sampling for every 50 feet of wall and 2,500 square feet of floor.

B Complete Supplemental Quality Assurance Project Plan consistent with UFP-QAPP Manual for
TestAmerica Laboratories.

USEPA Actions

B First site visit and meeting with USEPA to be on 2/2/2012.

4) Anticipated Schedule

Deliverable or Milestone Target Date Actual Date
Settlement Agreement Signed -- October 12, 2011
Project Start Date October 12, 2011
Monthly Progress Reports Due the 11" of Each

Month
Removal Action Work Plan, Rev 0" August 1, 2011
Removal Action Work Plan, Rev. 1" September 6, 2011
USEPA Approval of RAWP* September 8, 2011
Removal Action — Start Date November 2011 January 31, 2012
Removal Action — Completion Date Late Summer 2012
"Removal Action Work Plan documents were prepared pursuant to AOC V-W-08-C-917

5) Problems or Potential Problems Encountered

m Initiation of construction work was delayed due to the need to secure OUC and MWRD permits for the
work.

WWW.NATURALRT.COM
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6) Actual or Planned Resolution of Problems or Potential Problems

m Schedule adjustments may be necessary to account for longer than expected permitting process.

. RI/FS Activities (AOC V-W-08-C-917)
1) Progress Made During the Past Month

m A pre-scoping/planning meeting related to the Site Specific Work Plan (SSWP) was held with USEPA and
IBS on January 24, 2012. NRT presented a phasing plan for conducting a series of four SSWPs to
encompass the entire 260-acre Crawford Station MGP site. The plan was discussed and USEPA
concurred with the overall phasing concept and that the first SSWP (Phase |) would include Parcels Q&U,
O, P and K.

m Addendum No. 1 to the Completion Report (Revision 0 dated 12/23/2011) was prepared and submitted to
USEPA on January 31, 2012. Addendum No. 1 provides site investigation data related to Parcel K that
was not previously incorporated into the Completion Report.

2) Analytical and Other Testing Results Received

m  None.

3) Project Work Next Month
IBS Actions

m The Phase | SSWP for Parcels Q&U, O, P and K is in progress and is proceeding based upon the
phasing plan discussed with USEPA during the above referenced scoping meeting. The Phase | SSWP is
due to be submitted to USEPA on March 14, 2012.

USEPA Actions

m Review of the Completion Report and Addendum No. 1 is pending.

4) Anticipated Schedule

WWW.NATURALRT.COM
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Deliverable or Milestone Target Date Actual Date
Settlement Agreement Signed -- October 31, 2008
Project Start Date December 15, 2011
Monthly Progress Reports Due the 14" of Each

Month
Completion Report , Rev. 0 December 15, 2011 December 23, 2012
Pre-Site Specific Scoping Meeting January 24, 2012 January 24, 2012
Site Specific Work Plan, Rev. 0 March 14, 2012
Receive USEPA Comments on SSWP, Rev. 0 May 14, 2012
Site Specific Work Plan, Rev. 1 June 28, 2012
USEPA Approves SSWP, Rev. 1 July 29, 2012
RI/FS (Parcel Group 1) July 2012 to Sept.
2014

5) Problems or Potential Problems Encountered
m  None. See schedule comment above.

6) Actual or Planned Resolution of Problems or Potential Problems
m  None.

Please contact Mr. Naren Prasad of IBS at 312.240.4569 if you should have any questions regarding the content
of this progress report.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC. o
' - __-/ . - '.-:" —1L ’
M M ﬂ/\wtgtfw _ff-"'dl..-- “,e'-‘__.;’ F -
. Nardozzi, P.E. Timothy B. Norris, PG
ipal Engineer Geologist

Attachments:

Attachment No. 1 — Baseline Air Monitoring Data

cc: D. Wilson, IEPA (via US Mail and email)
Mr. Naren Prasad, Integrys (via email)

Mr. David Klatt, CH2M Hill (via email)
Ms. Jennifer Kahler, NRT

WWW.NATURALRT.COM



Attachment No. 1
2011-12 Baseline Air Monitoring
Former Crawford Station MGP Site, Chicago, lllinois

Peoples Gas Light and Coke Company

ILNO000510192
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Air Station Client ID Date m i} S o — prd
ug/m?® ug/m?® ug/m?® ug/m® ug/m ug/m?®
North 111228001 12/28/11 1.1 11U 22U 1.1 U 2.3 34U
East 111228002 12/28/11 1.2 1.2 U 24 U 1.2 U 1.5 8.6
West 111228003 12/28/11 1.2 11U 22U 1.1 U 2.1 3.7
\West 120104001 1/4/12 4 1.1U 2.2 U 1.1 U 2.7 34 U
East 120104002 1/4/12 2.6 1.2 U 24 U 1.2 U 2.3 19.7
North 120104003 1/4/12 2.9 1.2 U 24 U 1.2 U 2.5 36U
U ="under" or less than reported value.
Natural Resource Technology, Inc. 1
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